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Documents and the anticipated amount of each monthly payment that will become due to the
Contractor in accordance with the progress schedule. The Contractor shall also furnish on
forms to be supplied by the County (a) a detailed estimate giving a complete breakdown of
the Contract sum and (b) periodic itemized estimates of work done for the purpose of making
partial payments thereof. The costs employed in making up any of these schedules will be

used only for determining the basis of partial payments and will not be considered as fixing
a basis for additions to or deductions from the Contract price.

Schedule

The Contractor shall, within five days after the effective date of Notice to Proceed, prepare
and submit five copies of a progress schedule covering project operations for the Contract
period. This progress schedule shall be of the type generally referred to as a Critical Path
Method (CPM), Critical Path Schedule (CPS), and Critical Path Analysis (CPA), and other
similar designations. The CPM shall be used to control the timing and sequences of the
project. All work shall be done in accordance with the CPM Planning and Scheduling. A
written statement of explanation shall be submitted with the progress schedule. All costs
incurred by the contractor to implement the CPM shall be borne by the Contractor .

ASSIGNMENTS

The Contractor shall not assign the whole or any part of this Contract or any monies due or
to become due hereunder without written consent of the County. In case the Contractor
assigns all or any part of any monies due or to become due under this Contract, the instrument
of assignment shall contain a clause substantially to the effect that it is agreed that the right
of the assignee in and to any monies due or to become due to the Contractor shall be subject

to prior claims of all persons, firms and corporations of services rendered or materials
supplied for the performance of the work called for in this Contract.

MUTUAL RESPONSIBILITY OF CONTRACTORS

I, through acts of neglect on the part of the Contractor, any other Contractor or any
subcontractor shall suffer loss or damage on the work, the Contractor agrees to settle with
such other Contractor or subcontractor by agreement or arbitration if such other Contractor
or subcontractors will so settle. If such other Contractor or subcontractor shall assert any
claim against the County on account of any damage alleged to have been sustained, the

County shall notify the Contractor, who shall indemnify and save harmless the County
against any such claim.

SEPARATE CONTRACT

The Contractor shall coordinate its operations with those of other contractors, Cooperation
will be required in the arrangement for the storage of materials and in the detailed execution
of the work. The Contractor, including its subcontractors, shall keep informed of the progress
and the detail work of other contractors and shall notify the Architect/ Engineer/County
immediately of lack of progress or defective workmanship on the part of other contractors.
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Failure of a contractor to keep informed of the work progressing on the site and failure to
give notice of lack of progress or defective workmanship by others shall be construed as
acceptance by the Contractor of the status of the work as being satisfactory for proper
coordination with its own work.

26. ARCHITECT/ENGINEER’S AUTHORITY

26.1 The Architect/Engineer/County shall give all orders and directions contemplated under this
Contract and specifications, relative to the execution of the work. The
Architect/Engineer/County shall determine the amount, quality, acceptability, and fitness of
the several kinds of work and materials which are to be paid for under this Contract and shall
decide all questions which may arise in relation to said work and the construction thereof.
The Architect/Engineer/County's estimates and decisions shall be final and conclusive,
except as herein otherwise expressly provided. In case any question shall arise between the
parties hereto relative to said contract or specifications, the determination or decision of the
Architect/Engineer/County shall be a condition precedent to the right of the Contractor to
receive any money or payment for work under this Contract affected in any manner or to any
extent by such question.

[}
_CJ'\
(]

The Architect/Engineer/County shall decide the meaning and intent of any portion of the
specifications and of any plans or drawings where the same may be found obscure o be in
dispute. Any differences or conflicts in regard to their work which may arise between the
Contractor under this Contract and other Contractors performing work for the County shall

be adjusted and determined by the Architect/Engineer/County.
27. STATED ALLOWANCES

371 1t is understood that Contractor has included in its proposal for the Contract sum all
allowances including “Allowed Materials” The Contractor shall purchase the "Allowed
Vaterials” as directed by the County on the basis of the lowest and best bid of at feast three
competitive bids. If the actual sum for purchasing the "Allowed Materials" is more or less
than the "Cash Allowance,” the Contract sum shall be adjusted accordingly. The adjustment
in contract price shall be made on the basis of the purchase price without additional charges
for overhead, profit, insurance or any other incidental expenses. The cost of installation of
the "Allowed Materials" shall be included in the applicable sections of the Contract
Specifications covering this work.

58, USE OF PREMISES AND REMOVAL OF DEBRIS
38.1 The Contractor expressly undertakes at its Own expense:

A. o take every precaution against injuries to persons or damage to property;

B. to store its apparatus, materials, supplies and equipment in such orderly fashion at the
site of the work as will not unduly interfere with the progress of its work or the work
of any other subcontractors;

C. to place upon the work or any part thereof only such loads as are consistent with the

o
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safety of the portion of the work;

D. to clean up frequently all refuse, rubbish, scrap materials, and debris caused by its
operations, to the end that at all times the site of the work shall present a neat, orderly
and workmanlike appearance;

E. before final payment to remove all surplus material, false-work, temporary structures,
including foundations thereof, plant of any description and debris of every nature
resulting from its operations, and to put the site in a neat, orderly condition.

F. toeffect all cutting, fitting or patchin g of its work required to make the same to conform
to the plans and specifications and, except with the consent of the

Architect/Engineer/County, not to cut or otherwise alter the work of any other
Contractor.

29. QUANTITES OF ESTIMATE

29.1

30.

30.1

31,

31.1

Wherever the estimated quantities of work to be done and materials to be furnished under
this Contract are shown in any of the documents including the proposal, they are given for
use in comparing bids and the right is especially reserved except as herein otherwise
specifically limited, to increase or diminish them as may be deemed reasonably necessary or
desirable by the County to complete the work contemplated by this Contract, and such
increase or diminution shall in no way void this Contract, nor shall any such increase or
diminution give cause for claims or liability for damages.

LANDS AND RIGHTS-OF-WAY

Prior to the start of construction, the County shall obtain all lands and rights-of-way
necessary for the carrying out and completions of work to be performed under this Contract.

GENERAL GUARANTY

Neither the final certificate of payment nor any provision in the Contract Documents, nor
partial or entire occupancy of the premises by the County, shall constitute an acceptance of
work not done in accordance with the Contract Documents or relieve the Contractor of
liability in respect to any express warranties or responsibility for faulty materials or
workmanship. The Contractor shall remedy any defects in the work and pay for any damage
to other work resulting therefrom, which shall appear within a period of one year from the
date of final acceptance of the work unless a longer period is specified. The County will give
notice of observed defects with reasonable promptness.

PROTECTION OF LIVES AND HEALTH

The Contractor shall exercise proper precaution at all times for the protection of persons and
property and shall be responsible for all damages to persons or property, either on or off the
site, which occur as a result of its prosecution of the work. The safety provisions of
applicable laws and building and construction codes shall be observed and the Contractor

shall take or cause to be taken, such additional safety and health measures as the County may
determine to be reasonably necessary.
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INTEREST OF MEMBER

33.1 No member of Santa Fe Board of County Commissioners shall be admitted to any share or

part of this Contract or to any benefit that may arise therefrom.

34, OTHER PROHIBITED INTERESTS

14.1 No official of the County who is authorized in such capacity and on behalf of the County to

5

negotiate, make, accept or approve, or (o take part in negotiating, making accepting or
approving any architectural, engineering, inspection, construction or material supply contract
or any subcontract in connection with the construction of the project, shall become directly
or indirectly interested personally in this Contract or in any part hereof. No officer, employee,
architect, attorney, engineer or inspector of or for the County who is authorized in such
capacity and on behalf of the County (o exercise any legislative, executive, supervisory or
other similar functions in connection with the construction of the project, shall become
directly or indirectly interested personally in this Contract or in any part thereof, any material
supply contract, subcontract, insurance contract, or any other contract pertaining to the
project.

'}

USE AND OCCUPANCY PRICRTO ACCEPTANCEB

ne!

I COUNTY

15.1 The Contractor agrees to the use and/or occupancy of a portion or unit of the project before

formal acceptance by the County, provided the County:

A. Secures written consent of the Contractor except in the event, in the opinion of the
Architect/ Engineer, the Contractor is chargeabie with unwarranied delay in final
cleanup of punch list items or other contract requirements.

B. Secures endorsement from the insurance carrier and consent of the surety permitting
occupancy of the building or use of the project during the remaining period of

construction.
C. When the project consists of more than one building, and one of the buildings is
occupied, secures permanent fire and extended coverage insurance, including a permit

to complete construction. Consent of the surety must also be obtained.

10



Agreement No. 2019-0140-PW/C'W

ATTACHMENT A

BID SHEETS

+1






Plense offer your best price for the work renuried for the Sanit
Subdivisien. The base bid must include pricing for maoterials,

sermitting, Be advised that award may be made without discussion with bidders an sifers received,

SID FORM

IFB # 2019-9140-PW/CW

ary Line Construction Project for Vista Auraora
equipment, Inkor, travel and fees for any required

VTEM Ni. VESCRIPTION UHIT | QUANTITY | UNITPRICE | EXTENDED cosT
] 4" SAS INSTALLED AT 0-7 DEPTH LF. 40 32000 $20,010.00
2 3* SAS INSTALLED AT 714" DEFTH LE, 160 0 $42.570,00
3 4" SAS INSTALLED AT 1421 DEPTY LI, 200 $50.00 $10,000.00
3 TV INSPECT SEWER LINE LE. 1690 5240 $6,456.00
3 FLOWABLE FiLL ENCASEMENT cY. H $319.00 $2.532.00
6 MANIIOLE TYPE E - A, 5 §4.800.00 $24,000.00
7 FXTRA DEIFTH MANFIOLES >4 VF 20 S438.00 $8,160.00
¥ TIE T EXISTING MANHOLE (DIVERT} EA " $12.000.08 $12.00020
9 TIE TO EXISTING MANHOLE (DROPY EA 1 311.800.00 51150000
10 ROCK EXCAVATION <6 DEPTH LE. 500 $97.50 $48,750.00
1 GRAVITY SERVICE CONNCCTIONS EA 3 5194000 §15,520.00
12 REBUILD WATER LINE LF, 455 562,50 $40.937 50
13 ASPHALT REMOVE & REPLACE Y, 1535 310100 $15,655.00
14 CONCRETE DRIVEWAY REMOVE AND REPLACE 5Y. 1o s141.00 $1.410.00
15 ' CURS AND GUTTER LEMOVE & REPLACE LF. oy s47.00 $4230.00
i5 GRAVEL DRIVEWAY REMOVE AND REPLACE 8.Y, %0 $21.50 51,935,650
17 REMOVE AND REBUILD 5 HIGIT CMU WALL §F 1200 REER $27,400.00
18 SEWER ACCESS ROAD §Y, 965 51350 $13,027.50
12 STANDARD GATE - 20¢ EA. ] $2,110.00 1211000
20 TEMP. CONC WALL BARRIER LE [ 54400 $7.040.00







1o

{CLASS A SEEDING ACRE $8.130.00 SI2195.00

22 at):~'c0MM]s:s:tm LIFT STATION. I"LUG FORCE MAIN LS, $8.520.00 $8,620.00
STORM WATER POLLUTION PREVENTION PLANS ! BAMP

i MNSTALLATION LS. $7.730.00 57,730
73 CONSTRUCTION TRAFFIC CONTROL & MANAGEMENT LS. $10.850.00 $10.850.00
2 REGBILIZATION 18, S23.950.00 $21950.00
26 CONSTRUCTION STAKING 3 $T1000 471000
L) CONSTRUCTION TESTING LS. $9.210.00 15.316.00

TOTAL HASE BID AMOUNT FOR ITEMS 1 - 27 $394.620.00

Three Hundred Ninety Four Thousand, Six Hundsed Twenty Eight Dollors and Zera Cents
FRITTEN IN WORDS SYRITTEN iN NUMEBERS

Exclusive of NM GRT and other appiicable taxes
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ATTACHMENT B

ADDENDA & MODIFICATIONS






Henry P. Roybal

Anna T. Hamilton
Commissioner, District 1

Commissioner, District 4

Anna Hansen
Commissioner, District 2

Robert A. Anaya
Commissioner, District 3

Ed Moreno
Commissioner, District 5

Katherine Miller
County Manager

December 6, 2018

IFB# 2019-00140-PW/CW
Vista Aurora Subdivision Sanitarv Sewer Line Construction Project

ADDENDUM #1
“** ADDITIONAL INFORMATION ##*%

Dear Proponents,

This addendum is issued to reflect the following immediately. It shall be the responsibility of
interested Offerors to adhere to any changes or revisions to the IFB as identified in this Addendum
No. 1. This documentation shall become permanent and made part of the departmental files.

"Rk kR

Please note that the Public Works Department and the Purchasing Division for the County
have provided additional information relating to the Invitation for Bid # 2019-0140-PW/CW.

1. Inthe document titled “Invitation for Bid” on the County website, please note that the following
additional language is to be inserted:

a) In the Section titled “Instructions for Bidders”, subsection 11 “Subcontractors, Suppliers
and Others”, please insert the following language.

C. The awarded contractor must register all active subcontractors on the State of New

Mexico Workforce Solutions website upon approval of Notice of Award entered by Santa
Fe County.

b) Inthe Section titled “Instructions for Bidders”, subsection 23 “Award of Contract”, please
insert the following language.

E. The awarded contractor must register all active subcontractors on the State of New

Mexico Workforce Solutions website upon approval of Notice of Award entered by Santa
Fe County.

2. Six documents necessary for the close-out of the contract with the successful bidder are to be
incorporated.
a) Affidavit of Payment and Release of Liens
b) Certification of Project Acceptance and Performance



¢) Certificate of Substantial Completion
Consent of Surety to Final Payment

e) Labor Standards Certification

f) Record Drawings & O&M Manuals

Please add this Addendum #1 to the original bid documents and refer to bid documents, hereto
as such. This and all subsequent addenda will become part of any resulting contract documents
and have effects as if original issued. All other unaffected sections will have their original
interpretation and remain in full force and effect. Bidders are reminded that any questions or
need for clarification must be addressed to Coralie Whitmore, Senior Procurement Specialist at
cowhitmorend:santafecountynm. gov
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State of New Mexico
Environment Department
Construction Programs Bureau

CERTIFICATE OF SUBSTANTIAL COMPLETION

Name of Project: Contractor:
CPB Project #: Phase Address:
Project:

Location: Contract No.:
SUBSTANTIAL COMPLETION DATE: : Contract Work:

] Complete [ Partial -

Substantial Completion and warranty time periods affected are defined in the General Conditions of the Contract. All parties listed
below have reviewed the work under this Contract and recommend issuance of the substantial completion. The

(Owner) concurs with NMED's acceptance of the A/E's certification, will assume full possession and
responsibility for the project or designated area, less punch list items, on the above listed Date. All warranties will start the day of
substantial completion, with the exception of those items on the punch list, which will start on the date of Final Acceptance. The
responsibility of the Contractaer for heat, light, other utilities and Builders' Risk Insurance required by the Contract ceases at

Substantial Completion. Other required insurance remains the Contractor's responsibility until the Certificate of Final Acceptance
is issued.

PUNCH LIST: N/A

Alist of items to be completed or corrected, prepared by the Architect/Engineer, checked and augmented as required by the Prime
Contractor or Construction Manager is appended herato. The failure fo include any item on such list does not relieve the
Contractor of the responsibility to complete all work in accordance with the Contract documents.

The Contractor shall complete or correct the work on the punch list appended hereto by L . The punch fist consists of
_____items. Mo. Day Year
Contractor Representative Date
Coordinating Confractor Representative Date
Architect/Engineer Representative Date
Community Name Representative Date
CPB Project Manager Date
Attachments:
Punch List

P:\18. Coralie Whitmore\Procurement Documents\IFBs-201812019-0140-PW\Addendums\Certificate of Substantial Compietion.doc



CONSENT OF SURETY COMPANY TO FINAL PAYMENT

Project Name:

Location:

r\le# )

TO (Owner):

Address:

City/ State/ Zip:

Contractor: Contract Date:

In accordance with the provisions of the Contract between the Owner and the Contractor as indicated above, the
(here insert name and address of Surety Company)

Surety Company,

on bOﬂd Of (here insert name and address of Contractor)

hereby approves of the final payment to the Contractor, and agrees that tinal payment to the Contractor shall not
relieve the Surety Company of any of its obligations to the , Owner,
as set forth in the said Surety Company’s bond.

[N WITNESS WHEREOF,
the Surety Company has hereunto set its hand this day of

Signature of Authorized Representative

Aftest: Title
(Seal)
i1 ia. Corahie Whitmore\Procurement Documents\FR3-201912019-0140-PW A ddendumsiCoensent of Surety to Final Payment doc

FORM 103 (04-08-99)



LABOR STANDARDS CERTIFICATION

Local Authority: Insert Name of Grantee/Loanee

Address: Insert Owner Address

Project Name: Insert Project Name

Project Number: Insert grant/loan number

Contractor Name:
Contractor Address:

Total Contract Amount:

By this letter, we certify that the New Mexico Public Works Minimum Wage Act, §13-4-11
NMSA 1978, has been complied with for all construction contracts in excess of $60,000 for the
referenced project. Weekly payroll records are available to the New Mexico Department of Labor —
Labor and Industry Division, demonstrating compliance with the minimum wage rate determinations
and wage scales were posted in a prominent location at the job site. The Contractor filed the
required Notification of Award (NOA) and a Statement of Intent to Pay Prevailing Wages form as

well as the Affidavit of Wéges Paid form and supplied a copy to the owner to demonstrate
compliance with these requirements.

Name!
Signature Date
Name2
Signature Date

1 Signed by the Grantee Representative or Signatory Authority
2 Signed by Contractor’s Representative

P\18. Coralie Whitmore\Procurement Documents\iFBs-201612019-0140-PW\Addendums\Labor Standards Certification Sample.doc



RECORD DRAWINGS & O&M MANUALS

Local Authority:
Address:
Project Name:
Project Number:

This letter confirms that has received a full set of reproducible record

drawings for the referenced project as required by the grant/loan agreement. The Drawings of Record do
not differ substantially from the plans approved for construction and have been accepted by

the _ The Drawings of Record are on file at and

available for review by NMED. Wa also contirm that we have received an acceptable, compiete set of

Creration & Maintenance vanuals for equipment instalied with this project.

IR

This letter will confirm that we have received a full set of reproducible record drawings for the
‘sfarenced project as required by the grantfioan agreement. The Drawings of Record differ substantially
from the plans approved for construction as noted on the attached sheets'. The Drawings of Record

inave been accepted by the  are on e at and

Jvailable for review by NMED. We also confim ihat we have recaived an acceptable, compiete 38107

Cperation & Maintenance Manuals for equipment installed with this project.

Name*

Signature Date

! aiach Changes Unly
2 Signed by the Grantee Representative or Signatory Authority

5415, CORALIE WHITMORE\PROCUREMENT DOGUMENTS\IFBS-201912019-0140-PYWADDENDUMS\RECORD DRAWINGS OM
MANUALS ACCEPTANCE.DOC



AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS

To All Whom it May Concern, To The Following | Do Solemnly Swear And Affirm:

WHEREAS, the undersigned has been employed by Person or Firm? to furnish labor and materials for

nature and extent of work? work, under a contract Identify contract(s)® for improvement of the premises
described as improvements and location* in the Name of Community®, County of Name of County,
State of New Mexico of which, Name of Owner is the Owner.

NOW, THEREFORE, this 0 day of Month, 2004, for and in consideration of the sum of $0.00° Dollars paid
simultaneously herewith, the receipt whereof is hereby acknowledged by the undersigned, the undersigned
does hereby waive and release any lien rights to, or claim of lien with respect to and on said above
described premises, and the improvements thereon, and on the monies or other considerations due or to
become due from the Owner, on account of labor, services, materials, fixtures, apparatus or machinery

heretofore or which may hereafter be furnished by the undersigned to or for the above described premises
by virtue of said contract.

The undersigned, as Contractor for the above named Contract pursuant to the Conditions of the Contract hereby
certifies that, except as listed below, he/she has paid in full or has otherwise satisfied all obligations for all
materials and equipment furnished, for all work, labor, and services performed, and for all known indebtedness
and claims against the Contractor for damages arising in any manner in connection with the performance of the
Contract referenced above for which the Owner or his/her property might in any way be held responsible.

The undersigned hereby certifies that all work required to be done under terms of the above-described Contract
has been fully performed and completed in conformance with the Contract and that applicable provisions of the
New Mexico Public Works Minimum Wage Act (§ 13-4-11 NMSA 1978) have been met.

EXCEPTIONS: Insert Exceptions?’

Name of sole ownership, corporation or partnership®

Name of Authorized Representative Title
Signature of Authorized Representative Date
INSTRUCTIONS:

1 Person or firm with whom you agreed to furnish either labor, or services, or materials, or both.

2 Fillin the nature and extent of work; strike the word labor or the materials if not in the contract.

3 Identify contract(s) by number, description, and extent of work.

4 Describe improvements and location of the premises to exclude ail others.

5 Name community, such as City of Village of ____, or Unincorporated Area known as _

6 Amount shown should be the amount actually received and equal to the total adjusted contract.

7 If none, write “None”. If required by Owner, Contractor shall furnish bond satisfactory to Owner for each exception.
8 If waiver is for a corporation, corporate name should be used, corporate seal affixed and title of officer signing

affidavit should be set forth; if waiver is for 3 partnership, the partnership name should be used, partner should sign
and designate as partner,

PA18. Coralie Whitmore\Pracurement Documents\IFBs-201 9\2019-0140-PW\Addendums\Release Of Liens. dac



CERTIFICATION OF PROJECT ACCEPTANCE AND PERFORMANCE

Local Authority (Grantee):

Address:

Project Number:

1 ~L L

i , of the firm of a Registered Professional Engineer in the State of New Mexico,
and project engineer for the above referenced local authority, for certain improvements
consisting of improvements do hereby certify that | have inspected the project and to the
best of my knowledge it was substantially completed according to plans and specifications and/
or duly authorized change orders.

The Contractor on this job is

| DO HEREBY CERTIFY SUBSTANTIAL COMPLETION OF THE ABOVE REFERRED
TO IMPROVEMENTS AND RECOMMEND ACCEPTANCE.

Dated this day of 20__

(Signature and stamp)  P.E.

ACCEPTANCE AND CERTIFICATION OF PERFORMANCE BY LOCAL AUTHORITY:

| DO HEREBY CERTIFY THAT THE PROJECT HAS BEEN COMPLETED AND IS
OPERATIONAL AND HAS BEEN ACCEPTED BY THE GRANTEE.

Dated this day of ., 20

(Signature and Title, Grantee Authorized Representative)

P\16. Coralie WhitmoretProcurement Documents\IFBs-201912019-0140-PVWAddendums\SAP_Engineer Community Acceptance.doc



Henry P. Roybal

Anna T. Hamilton
Commissioner, District 1

Commissioner, District 4

Ed Moreno
Commissioner, District 5

Anna Hansen
Commissioner, District 2

Robert A. Anaya

Katherine Miller
Commissioner, District 3

County Manager

December 6, 2018

IFB# 2019-00140-PW/CW
Vista Aurora Subdivision Sanitary Sewer Line Construction Project

ADDENDUM #2
“** ADDITIONAL INFORMATION #*%**

Dear Proponents,

This addendum is issued to reflect the following immediately. It shall be the responsibility of

interested Offerors to adhere to any changes or revisions to the IFB as identified in this Addendum
No.2. This documentation shall become permanent and made part of the departmental files.

feddddk

Please note that the Public Works Department and the Purchasing Division for the County
have provided additional information relating to the Invitation for Bid # 2019-0140-PW/CW.
* Questions from Potential Bidders and Responses from Public Works Department
*  Sign-In Sheet for Pre-Bid Meeting
* Agenda for Pre-Bid Meeting

EEEE LT T

1. Questions from Potential Bidders and the Responses from Public Works
Department
a. Is the project in a dirt area or is there pavement that has to be removed?
Most of the work to be performed is on dirt areas. The installation of the sewer
line will require removal and replacement of asphalt from STA 0+00 to

approximately STA 0+50 and from STA 16+00 East to existing manhole on Calle
Manuel R

b. Is there any geotech reports to see if there is any rock?

The geotechnical report is located at the end of the Project Specifications. There is
also a rock excavation line item in the Summary of Quantities.
¢.  What is the timeframe on the project?

Period of Performance is defined as 120 weather working (consecutive) calendar
days.

d. [sthere any bypass pumping?
This process is part of the Contractor’s Methods and Means.




«

s

0.

q.

Can vou provide a summary of the project and its parameters?

There are 40 homes in the subdivision that were built to use the gravity sewer.
The current grinder pump station frequently fails. A 25 feet-wide easement is
needed: the present water line is to be left and a new sewer line will run next to it.
The sewer line will run 1700 feet with eight service connections; stub-out to
easemnent for utility. There is a manhole in the middle of Calle Manuel and a
manhole at 15 feet on Calle Atajo. The change in elevation equals 24 feet.

There will be five manholes to install on the project.

What is the approximate flow rate of the existing Vista Aurora subdivision sewer
There are approximately 26 dwelling units currently tied to this portion of sewer.
Using City of Santa Fe accepted methods, the existing average sewer flow rate is
approximately 10,000 GPD. The estimated peak flow is 0.04 cfs.

is plugging the existing line (at Caile Manuei) an acceptabie sofution when
transitioning to the new section of sewer line?

This is not an acceptable solution.

Where is the sewage to be dumped when the grinder pump station is removed?
The Contractor will have to contact the City of Santa Fe Wastewater management
division and make arrangements for disposal.

Where might a possible staging area be established for equipment and materiais?
This is responsibility of the Contractor.

[s temporary security necessary for storage of the materials and equipment?

This is a decision for the Contractor to make.

Is a storm water prevention plan ( SWPP) required for the project?

The Contractor is required to submit a draft SWP for approval as part of the scope
of work for this project.

What is the traffic controi pian?

The Contractor is required to submit a draft Traffic Control Plan for approval as
part of the scope of work for this project. '

1. Are open trenches acceptable?

Open trenches are only allowed during the installation of the new sewer line. All
trenches must be closed at the end of each day and reopened at the start of the
next day.

[s there base course needed for any of the roads?

Base course is required on Powerline Road and on the existing driveways.

[s reseeding necessary?

Yes.

Is the Contractor required to submit a draft Tie-In Plan to cover the construction
at Calle Manuel and Calle Atajo?

Yes.,

[s the Contractor required to submit a draft Trenching and Safety Plan for
approval prior to the start of construction?

Yes.

[ ]



Please add this Addendum #2 to the original bid documents and refer to bid documents, hereto
as such. This and all subsequent addenda will become part of any resulting contract documents
and have effects as if original issued. All other unaffected sections will have their original
interpretation and remain in full force and effect. Bidders are reminded that any questions or

need for clarification must be addressed to Coralie Whitmore, Senior Procurement Specialist at
cawhitmorewsantatecountvnm. gov

L



'SIGN IN SHEET FOR PRE-BID MEE TTING
IFB# 2019-0140-PW/CYW
Vista Aurora Snhdivision Sanitary Sewer Line Construction Project _
Movember 29, 2018
1:20 PM |
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I¥B# 2019-0140-PW/CW
Vista Aurora Subdivision Sanitary Sewer Line Construction Project

AGENDA
November 29,2018
1:30 PM

Contracting Agency: Santa Fe Cbuntv Public Works Department

» Bill Taylor Procurement Manager Purchasing Division
e Coralie G. Whitmore  Procurement Specialist Senior Purchasing Division
*  David L. Madrid Project Manager Public Works Department

Project Information

The Santa F e County Public Works Department is requesting bids for the purpose of procuring a

licensed Contactor to provide construction services for the installation of the Vista Aurora
Subdivision Sewer Line as per design drawings.

BID SHEET

The bid documents are available by contacting Coralie G. Whitmore at
cgwhitmoreidisantafecountynm.cov or the County website:
http://www.santafecountvnm.gov/asd/current bid solicitations

BID Information

» Basis of Award The lowest, responsive base bid. The County reserves the right to
cancel the award if there are not sufficient appropriations available.

» Last Day for questions Monday, December 3, 2018, 5:00 pm via e-mail to
Coralie G. Whitmore at cgwhitmoretisantatecountvnm.coy

s  Addendum Issued Thursday, December 6, 2018 to all who have signed in at today’s
meeting and posted to the Santa Fe County website.

» Bid Schedule: Bid Opening: Wednesday, December 19, 2018, at 2:00 pm MST
Location: Santa Fe County Purchasing Division
142 W. Palace Ave., 2" Floor
Santa Fe, NM 87501






Henry P. Roybal

Anna T. Hamilton
Commissioner, District 1

Commissioner, District 4

Ed Moreno
Commissicner, District 5

Anna Hansen
Commissioner, District 2

Robert A. Anaya

Katherine Miller
Commissioner, District 3

County Manager

December 6, 2018

IFB# 2019-00140-PW/CW
Yista Aurora Subdivision Sanitary Sewer Line Construction Project

ADDENDUM #3
***ADDITIONAL INFORMATION ***

Dear Proponents,

This addendum is issued to reflect the following immediately. It shall be the responsibility of
interested Offerors to adhere to any changes or revisions to the IFB as identified in this Addendum
No.3. This documentation shall become permanent and made part of the departmental files.

fhkdkkk

Please note that the Public Works Department and the Purchasing Division for the County

have provided additional information relating to the Invitation for Bid # 2019-0140-PW/CW.
* Vista Aurora Subdivision Map

4 ok ok o o ok ok e

Please add this Addendum #3 to the original bid documents and refer to bid documents, hereto
as such. This and all subsequent addenda will become part of any resulting contract documents
and have effects as if original issued. All other unaffected sections will have their original
interpretation and remain in full force and effect. Bidders are reminded that any questions or

need for clarification must be addressed to Coralie Whitmore, Senior Procurement Specialist at
cgwhitmore(santafecountynm.sov
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Henry P. Roybal

Anna T. Hamilton
Commissioner, District 1

Commissioner, District 4
Anna Hansen
Commissioner, District 2

Robert A. Anaya
Commissioner, District 3

Ed Moreno
Commissioner, District 5

Katherine Miller
County Manager

December 6, 2018

[¥B# 2019-00140-PW/CW
Vista Aurora Subdivision Sanitary Sewer Line Construction Project

ADDENDUM #4
“** ADDITIONAL INFORMATION ##*

Dear Proponents,

This addendum is issued to reflect the following immediately. It

interested Offerors to adhere to any changes or revisions to the [FB

No.4. This documentation shall become permanent and made part
Rkdkdhk

shall be the responsibility of
as identified in this Addendum
of the departmental files.

Please note that the Public Works Department and the Purchasing Division for the County
have provided additional information relating to the Invitation for Bid # 2019-0140-PW/CW.

* Question and Response

1. The pavement replacement detail on plan sheet 1-7 shows 6” of base course
but no asphalt thickness, stating, “place asphalt to match existing
thickness...". For bidding purposes, we need to know what this thickness is.

Regarding Engineering Design Drawing Sheet 1-7 “Typical saw Cut and
Pavement Patch Detail”, assume the existing asphalt pavement is 4-inches in
thickness and will require the same thickness to be replaced.

dokdokkok ok

Please add this Addendum #3 to the original bid documents and refer to bid documents, hereto
as such. This and all subsequent addenda will become part of any resulting contract documents
and have effects as if original issued. All other unaffected sections will
interpretation and remain in full force and effect. Bidders are reminded th

need for clarification must be addressed to Coralie Whitmore, Senior Procu
cowhitmorerisantalecountynm. cov

have their original
at any questions or
rement Specialist at







Agreement No. 2019-0140-PW/CW

EXHIBIT A

PROJECT MANUAL
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Agreement No. 2019-0140-PW/CW

EXHIBIT B

TECHNICAL SPECIFICATIONS AS LISTED IN PLAN SET
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Agreement No. 2019-0140-PW/CW

EXHIBIT C

LABOR AND MATERIAL PAYMENT BOND

KNOW ALL MEN BY THESE PRESENT, THAT WE

as PRINCIPAL hereinafter called the “PRINCIPAL and
as SURETY hereinafter called the “SURETY”, are held and
firmly bound unto Santa Fe County, a Political Subdivision of the State of New Mexico as OBLIGEE
hereinafter called the “COUNTY?”, for the use and benefit of any claimants as herein below defined, in the
amount of (8 . )dollars for the payment whereof PRINCIPAL
and SURETY bind themselves, their heirs, executors, administrators, successors, and assigns, jointly and
severally, firmly by these presents.

WHEREAS, the PRINCIPAL has a written contract dated ,20__, with the COUNTY
for the construction services for the (insert project description) in Santa Fe County, New
Mexico, which must be constructed in accordance with drawings and specifications which contract is
referenced and made a part hereof, and is hereinafter referred to as the “Contract.”

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if PRINCIPAL shalil
promptly make payment to all claimants as hereinafter defined, for all labor and material used or reasonably
required for use in the performance of the Contract, then this obligation shall be void; otherwise, it shall
remain in full force and effect, subject to the following conditions: '

I. A claimant is defined as one having a direct contract with the PRINCIPAL or with a
subcontractor of the PRINCIPAL for labor, material, or both, used or reasonably required for
use in the performance of the Contract, labor and material being construed to include but not
be limited to that part of water, gas, power, light, heat, oil, gasoline, telephone services or rental
of equipment directly applicable to the Contract.

2. The above named PRINCIPAL and SURETY hereby jointly and severally agree with the
COUNTY that every claimant as herein defined, who has not been paid in full before the
expiration of a period of ninety (90) days after the date on which the last of such claimant’s
work or labor was done or performed, or materials were furnished by such claimant, prosecute
a suit to final judgment for such sum or sums as may be justly due claimant, and have execution

thereof. The COUNTY shall not be liable for payment of any cost or expenses of any such
Suit.

3. No suit or action shall be commenced hereunder by any claimant:

a. Unless claimant, or other than one having a direct contract with the PRINCIPAL, shall
have written notice in the form of a sworn statement to the COUNTY and any one or
both of the following: the PRINCIPAL or SURETY above named, within ninety (90)
days after such said claim is made or suit filed, stating with substantial accuracy the

amount claimed and the name of the party to whom the materials were furnished, or
for whom the work or labor was done or performed.

b. Such notice shall be served by mailing the same by registered mail or certified mail,
postage prepaid, in an envelope addressed to the COUNTY, PRINCIPAL or SURETY,
at any place where an office is regularly maintained by said COUNTY, PRINCIPAL
or SURETY for the transaction of business, or served in any manner in which legal

45



Agreement No. 2019-0140-PW/CW

process may be served in the State in which the aforesaid project is located, save that
such service need not be made by a public officer.

4. Any suit under this Labor and Material Bond must be instituted in accordance with the statute
of limitation under Section 37-1-3 NMSA 1978.

5. No right of action shall accrue on this Bond to or for the use of any person or corporation other
than subcontractors or sub-subcontractors of the said Contract between PRINCIPAL and Santa
Fe County named herein.

SIGNED AND SEALED THIS_ DAY OF , 2015.

CONTRACTOR — PRINCIPAL (signature)

By:

(Printed name and title)

(seal)

NOTARY PUBLIC

My Commission expires:

SURETY (signature)

(Printed name and title)

—
L
[¢]

o
~——

NOTARY PUBLIC

My Commission expires:

SURETY’S Authorized New Mexico Agent
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Agreement No. 2019-0140-PW/CW

EXHIBIT D

PERFORMANCE BOND
(SAMPLE)

A. KNOW ALL MEN BY THESE PRESENT, THAT WE

as PRINCIPAL

hereinafter called the “CONTRACTOR” and

,as SURETY
hereinafter called the “SURETY”, are held and firmly bound unto OBLIGEE Santa Fe County, a

Political Subdivision of the State of New Mexico, hereinafter called the “COUNTY?, in the sum

of (3 ) dollars for the
payment whereof CONTRACTOR and SURETY bind themselves, their heirs, executors,

administrators, successors and assigns, jointly and severally, firmly by these presents.

B. WHEREAS, the CONTRACTOR has a written contract dated , 201_,
with the COUNTY for the construction services for the (insert project description) Santa Fe County,

New Mexico, in accordance with drawings and specifications which contract is referenced made part
hereof, and is hereinafter referred to as the “Contract.”

C. NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if CONTRACTOR
shall promptly and faithfully perform said Contract (including any amendment thereto), then this obligation
shall be null and void; otherwise it shall remain in full force and effect until the COUNTY shall by written
strument notify the SURETY that the obligation is discharged, except that the obligation shall continue
for at least three (3) months following the expiration of the term of the Contract.

I. The SURETY hereby waives notice of any alteration or extension of the Contract time made
by the COUNTY.

(]

Whenever CONTRACTOR shall be, and is declared by the COUNTY to be in default under
the Contract, the COUNTY having performed the COUNTY’S obligations thereunder, the
SURETY must promptly remedy the default and shall promptly:

(1) Complete the Contract in accordance with its terms and conditions, or

(2) Obtain a bid or bids for submission to the COUNTY for completing the Contract in
accordance with its terms and conditions. and upon determination by the COUNTY
and SURETY of the lowest responsible bidder, arrange for a contract between such
bidder and Santa Fe County, and make available as work progresses (even though there
should be a default or a secession of defaults under the Contract or contracts of
completion arranged under this paragraph) sufficient funds to pay the cost of
completion less the balance of the Contract price, but not exceeding, including other
costs and damages for which the SURETY may be liable hereunder, the amount set
forth in the first paragraph hereof. The term “balance of the Contract price” as used in
this paragraph, shall mean the total amount payable by the COUNTY to
CONTRACTOR under the Contract and any amendments thereto, less the amount
properly paid by the COUNTY to CONTRACTOR.



Agreement No. 2019-0140-PW/CW

D. No right of action shall accrue on this Performance Bond to or for the use of any person or corporation
other than Santa Fe County named herein or the heirs, executors, administrators, Or Successors of Santa Fe
County.

E. This Bond shall be enforceable without the need to have recourse to any judicial or arbitral proceedings.

SIGNED AND SEALED THIS DAY OF ,201__

CONTRACTOR - PRINCIPAL (signature)

By:

(Printed name and title)

(seal)
NOTARY PUBLIC
My Commission expires:
SURETY (signature)
(Printed name and title)
(seal)

NOTARY PUBLIC

My Commission expires:

SURETY’S Authorized New Mexico Agent
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Agreement No. 2019-0140-PW/CW

EXHIBIT E

ASSIGNMENT OF ANTITRUST CLAIMS

TO BE EXECUTED BY GENERAL CONTRACTORS, SUBCONTRACTORS, SUPPLIERS
AND SUBSUBCONTRACTORS OF CONTRACTORS ON COUNTY CONTRACTS.

El

FIRM NAME: RPROJECT:
ADDRESS:

PROIJECT NO:
PHONE NO.:

agrees that any and all claims
which it may have or may inure to it for overcharges resulting from antitrust violations as to goods,

services, and materials purchased in connection with the above-referenced project are hereby
assigned to Santa Fe County, but only to the extent that such overcharges are passed on to the
County. Itis agreed that the undersigned retains all rights to any such antitrust claims to the extent

of any overcharges not passed on to the County, including the right to any treble damages
attributable thereto.

FIRM:
BY:.
' Signed by Individual empowered to obligate Suppliers,
Subcontractors or Sub-subcontractors
TITLE:
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EXHIBIT F

CERTIFICATE OF LIABILITY INSURANCE

Lh



Agreement No. 2019-0140-PW/CW

EXHIBIT G

NOTICE OF CONTRACT AWARD
TO:

FROM: s Public Works Department

CONTRACT NO.

This is to inform that you that you have been awarded the Contract for:

Project Name:

Date of Award Amount of Award

Contractor Information;:

Firm Name: License#

Address: ' Phone #

It is anticipated that construction will take place:
Approximate Starting Date: Approximate Completion Date:
Santa Fe County hereby accepts your offer on the solicitation No. as reflected in this

award document. The rights and obligations of the parties shall be subject to and governed by this
document and any documents attached or incorporated by reference.

SANTA FE COUNTY

Name of Public Works Director or designee:

(Print Name)

Signature



Agreement No. 2019-0 140-PW/CW

EXHIBIT H

NOTICE TO PROCEED

TO: DATE:
PROIJECT:

ATTN: PROJECT NO.
CONTRACT NO.
[FB NO.

Enclosed is your copy of the Contract, which has been approved. Please consider this letter as
official NOTICE TO PROCEED on the above-referenced project.

Your firm shall commence work within ten (10) calendar days of the above date and shall achieve
Substantial Completion _ calendar days thereafter, which shall be _
modified by Change Order.

, 201__, unless

[t is essential that you make reference to the above-stated project number on all documents sent to
the Architect/Engineer from your office. These documents shall include correspondence, change
order proposals, change orders, payment request statements, and all other project-related material
which you forward to the Architect/Engineer for information and processing.

Also, before you may start any Work at the site, you must (add any other requireienis):

OWNER: Santa Fe County

S5C

2
tTl
o

ARTMENT

b

Tipe
Dy.

Director, SFC Department
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Agreement No. 2019-0140-PW/CW

EXHIBIT I
CHANGE ORDER

PROJECT:

CONTRACTOR
CHANGE ORDER NO:

ARCHITECT/ENGINEER
PROJECT NO:
Contractor Telephone:

Contractor e-mail:
ENGINEER’S/ARCHITECT'S PROJECT NO:

CHANGE ORDER JUSTIFICATION (Provide definitive reason for proposed change order.)

You are directed to make the following changes in this Contract: (Provide a detailed description of
the Scope of the Work.)

NOT VALID UNTIL SIGNED BY BOTH THE COUNTY AND THE ARCHITECT/ENGINEER.

Signature of the Contractor indicates its agreement herewith, including any adjustment in the
Contract Sum or Contract Time.

Original Contract Sum

Net change by previously authorized Change Orders $0.00
Amount of this Change Order $0.00
Contract Sum including this Change Order $0.00

The Contract Time will be increased/decreased/unchanged by days.
The date of Substantial Completion as of the date of this Change Order therefore is:



APPROVED

SANTA FE COUNTY

Approved as to form:

Finance Department:

CONTRACTOR

ENGINEER

Agreement No. 2019-0 140-PW/ICW

CIIANGE ORDER SIGNATURE PAGE

By: Date:

By: Date:
R. Bruce Frederick
County Attorney

By: Date:
Stephanie Schardin Clarke

Finance Director

Byv: Date:

Title:

By: Date:

Title:




Agreement No. 2019-0140-PW/CW

EXHIBIT J

CERTIFICATE OF SUBSTANTIAL COMPLETION
SANTA FE COUNTY - (INSERT DEPARTMENT)

Public Works Director or designee (name):

CONTRACTOR:

Contractor Purchase Order Number-

ENGINEER:

Project Name:

Contract Date:

Project Description - Article 2 to Agreement Between Santa Fe County and Contractor (include
address and project location description):

The contractor hereby certifies the Work of this project to be in complete conformance to the

Contract Documents and is substantially complete, enabling the County to make use of the Work
as intended.

By its signature below the Contractor further requests Architect/Engineer and County to inspect
the Work and to concur in the Work’s substantial completion by their signature and/or to provide
in a timely manner to Contractor a listing of work items adjudged by them as remaining to be
completed or corrected. Contractor agrees to complete and correct all work items (Punch List)
representative of such listing within ___ days from date of receipt from Architect/Engineer.

Contractor

Signature Print Name Date

n
n



Agreement No. 2019-0 140-PW/CW

Accepted by Santa Fe County

Signature (Public Works Director or Designee) Print Name Date

Inspected/Concurrence Architect/Engineer

Signature Print Name Date

PUNCH LIST

A list of items (Punch List) to be completed or corrected, verified by the Architect/Engineer and
County, is appended herefo. Failure to include any incomplete items on such list does not alter the
responsibility of the Contractor to provide all Work in complete conformance with the Contract
Documents. L
The Contractor shall complete or correct the work on the punch list appended hereto by __
(Date)
The punch list consistsof ___ _ {
The Work performed under this Contract has been reviewed and found to be substantiaily complete
by the Director of Public Works who has hereby established the Date of Substantial Completion
as __ (date) which is also the date of commencement of all warranties and guarantees
required by the Contract Documents. The Date of Substantial Completion of the Work or
designated portion thereof is the date established by the Director of Public Works (or designee)
when construction is sufficiently complete, in accordance with the Contract Documents, so the
County may occupy the Work, or designated portion thereof, for the use for which it is intended.

The County accepts the Work or designated portion thereof a3 substantially complete and assumes
full possession thereof, in accordance with the contract documents.

Punch List ftems: (Use additional sheets if necessary)
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